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Abstract.  Enterprise Resource Planning (ERP) systems are pervasive 
information systems that have been fundamental in organisations for the past 
two decades.  ERP systems may well count as the most important development 
in technology in the 1990s’.  There are many ERP success stories; equally there 
are as many failure stories.  This paper reviews current literature of the Critical 
Success Factors (CSF) of ERP implementations.  This review will be used in 
conjunction with the case of a UK furniture manufacturer’s (Company X) 
implementation of an ERP system.  This paper considers the factors that 
resulted in the failure of the ERP at Company X in the initial phase of the 
implementation. 
 
 
1. Introduction 
 
November 2005, the authors were brought into a UK furniture manufacturer 
(Company X) to implement an integrated financial, manufacturing and distribution 
package; an ERP system.  April 2006, Company X decided not to continue with the 
ERP adoption.  The ERP system failed to be implemented. 
 
Company X’s case is not unusual; the Gartner Group (1998) reported that seventy 
percent of all ERP projects fail to be fully implemented, even after three years [16].  
Soh et al [14] aid for support, they state that many companies that have installed an 
ERP system have had to abandon their efforts.   
 
ERP failures have received a great deal of attention in literature [7].  Buckhout et al 
[1] found that seventy percent of ERP implementation projects fail to achieve their 
corporate goals.  Ross [13] later found that most ERP systems fail to deliver their 
anticipated benefits.  This problem is still profound in recent years, Ho et al [4] 
reported that currently there are relatively few ERP success stories, Kansel [6] also 
stated that a large number of ERP implementations still fail to meet expectations.   
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This paper addresses the issue of ERP failure.  It considers nine critical success 
factors (CSFs) in the initial phase of ERP implementation.  The case of Company X is 
analysed with respect to the identified CSFs.  The findings allow conclusions to be 
made as to why the implementation of the ERP system at Company X failed in its 
initial phase. 
  
2. What is an ERP System? 
 
An Enterprise Resource Planning (ERP) system is a commercial software package [2, 
10, 7] that promotes seamless integration of all the information flowing through a 
company [2].  Laudon et al [8] explain that an ERP system collects data from various 
key business processes, he states that the key business processes are: manufacturing 
and production, finance and accounting, sales and marketing, and human resources.  
The system then stores the data in a single comprehensive data repository where they 
can be used by other parts of the business.  Managers have precise and timely 
information for coordinating the daily operations of the business and a firm wide view 
of business processes and information flows. 
 
Davenport [2] explains how an ERP system can work, ‘A Paris-based sales 
representative for a U.S. computer manufacturer prepares a quote for a customer 
using an ERP system.  The salesperson enters some basic information about the 
customer’s requirements into his laptop computer, and the ERP system automatically 
produces a formal contract, in French, specifying the products configuration, price 
and delivery date.  When the customer accepts the quote the sales rep hits a key; the 
system after verifying the customer’s credit limit, records the order.  The system 
schedules shipment; identifies the best routing; and then working backward from the 
delivery date, reserves the inventory; orders needed parts from suppliers; and 
schedules assembly in the company’s factory in Taiwan’. 
 
3. Why an ERP System? 
 
During the 1990’s, ERP systems became the de facto standard for the replacement of 
legacy systems1 [5].  Somers et al [15] claim there are numerous reasons for the 
increasing demand of ERP systems, for example, competitive pressures to become a 
low cost producer, expectations of revenue growth, ability to compete globally and 
the desire to re-engineer the business.  Markus et al [10] explains that ERP systems 
are rich in terms of functionality and potential benefits.  She continues to explain that 
companies are implementing ERP systems for many different reasons, some 
companies have largely technical reasons for investing in ERP systems, other 
companies have mainly business reasons (Table 1). 
                                                 
1 Legacy systems are existing computer systems, often referred to in this way to refer to 
existing systems as ‘antiquated’.  
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Table 1. Reasons for Adopting Enterprise Systems, Markus et al [10] 
 
Technical reasons  Business reasons  
 Solve Y2K and similar problems   
 Integrate applications cross- functionally 
 Replace hard-to-maintain interfaces 
 Consolidate multiple different systems of 
the same type (e.g., general ledger 
packages) 
 Reduce software maintenance burden 
through outsourcing 
 Eliminate redundant data entry and 
concomitant errors and difficulty analyzing 
data 
 Improve IT architecture 
 Ease technology capacity constraints 
 Decrease computer operating costs 
 
 Accommodate business growth  
 Acquire multi language and multicurrency 
IT support  
 Provide integrated IT support 
 Standardize different numbering, naming, 
and coding schemes 
 Improve informal and/or inefficient 
business processes  
 Clean up data and records through 
standardization  
 Standardize procedures across different 
locations 
 Reduce business operating and 
administrative expenses  
 Present a single face to the customer 
 Reduce inventory carrying costs and 
stockouts  
 Acquire worldwide “available to promise” 
capability 
 Streamline financial consolidations 
      
4. Understanding Critical Success Factors and Failure Factors 
 
Gargeya et al [3] reported on the success and failure factors of adopting SAP, a 
popular ERP system.  Six factors that contributed to the success and failure of ERP 
implementation were identified in total. 
1. Working with SAP functionality/maintained scope 
2. Project team/management support/consultants 
3. Internal readiness/training 
4. Deal with organisational diversity 
5. Planning/development/budgeting 
6. Adequate testing 
 
They noted that the primary factors for success (Factor 1 and Factor 2), were different 
to the primary factors for failure (Factor 3 and Factor 5).  Gargeya et al [3] noted the 
factors that contribute to the success of SAP implementation are not the same as the 
factors that contribute to the failure.  This point states that this paper should be 
focusing on one set of factors to understand failure and another set of factors to 
understand success.   
 
Umble et al [17] claim there are nine CSFs, from these they proposed ten reasons why 
ERP implementations failed within a manufacturing environment (Table 2). This 
work contradicts the conclusions of Gargeya et al [3] because nine of the reasons for 
failure are the same as what they define to be CSF.  They are in fact stating that the 
factors for success and failure are the same.   
©Dawson J and Owens J D 2007 
9th International Conference on Enterprise Information Systems, Madeira, Portugal. 
 
Table 2. CSFs and reasons for failure, Umble et al [17] 
 
Critical Success Factors Reasons for Failure 
1. Clear understanding of strategic goals 1. Strategic goals are not clearly defined 
2. Commitment by top management 2. Top management not committed 
3. Excellent project management 3. Implementation project management is poor 
4. Organisational change management 4. The organisation is not committed to change 
5. A great implementation team 5. A great implementation team is not selected 
6. Data accuracy 6. Data accuracy is not ensured 
7. Extensive education and training 7. Inadequate education and training  
8. Focused performance measures 8. Performance measures are not adopted to 
ensure that the organisation changes 
9. Multi site issues 9. Multi site issues are not properly resolved 
 10. Technical difficulties 
 
Researchers have focused extensively on the CSF’s of ERP implementations.  Loh et 
al [9] state that there is an increasing amount of research in this area.  Somers et al 
[15] suggest that the failure of ERP implementations calls for a better understanding 
of CSFs.  So indeed it has been a common trend in research, to understand and 
compile CSFs in order to help practitioners avoid failure.   
 
Although Gargeya et al’s [3] work states that different factors contribute to success 
and failure of ERP implementation.  Umble et al’s [17] work contradicts this.  In this 
vein, this paper believes it is logical to consider the CSFs of ERP implementations in 
terms of Company X in order to understand why the project failed.     
 
5. The Initial Phase of an ERP Implementation 
 
Somers et al [15] suggest that CSFs are much richer when viewed within the context 
of their importance in each stage of the implementation process.  This paper will 
concentrate on ERP CSFs at what it defines to be the ‘initial phase’ of 
implementation, as this is the relevant research in relation to the case study of 
Company X.  This paper defines the initial phase as a mixture of what Parr et al [12] 
consider to be called the ‘planning phase’ and Markus et al [10] label as the 
‘Chartering phase’.   
 
Table 3. The Planning Phase [12] and the Chartering Phase [10] 
 
Parr et al (2000) Planning Phase Markus et al (2000) Chartering Phase 
 Assembly of a steering committee   Building a business case 
 Determination of high level project scope 
and broad implementation approach 
 Selecting a software package 
 Selection of a project team manager  Identifying a project manager 
 Resource determination  Approving a budget and a schedule 
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Table 3 outlines what Parr et al [12] and Markus et al [10] believe is involved in this 
phase.  To clarify, the initial stage of ERP implementation in this paper is defined as 
involving; building a business case, the assembly of a steering committee and a 
project manager, approving a budget and a schedule and selecting a software package. 
 
6. Critical Success Factors in the Initial Phase of an ERP 
Implementation 
 
Loh et al [9] considered twenty one CSFs in SMEs.  The CSFs were deduced to ten 
based on the grouping of similar factors together and the need for referral by five 
references.  These ten critical success factors were then linked to their particular 
phase of ERP implementation adapted from the phases of Markus et al [10].  Loh et 
al’s [9] CSFs for the chartering phase are:  
1.   Project Champion                    3.  Project Management 
2.   Business Plan and Vision         4.   Top Management Support 
 
Based on the work of earlier papers, Nah et al [11] identified eleven factors that were 
critical to ERP implementation success.  They too classified their CSFs into Markus 
et al’s [10] phases of the ERP project lifecycle.  In the chartering phase the factors 
noted by them are:  
1.   ERP Teamwork and Composition 5.   Project Management 
2.   Top Management Support 6.   Project Champion 
3.   Business Plan and Vision 7.   Appropriate Business and        
4.   Effective Communication       Legacy systems 
 
Parr et al [12] considered two organisations implementing an ERP system and what 
CSFs they used in each stage.  The CSFs identified at the planning phase were:  
1.   Management Support 3.   A Champion for the Project 
2.   Commitment to the Change 4.   A Vanilla ERP Approach 
 
This paper intends to combine the work of Loh et al [9], Nah et al [11] and Parr et al 
[12] to obtain a unified framework of CSFs for the initial phase of an ERP 
implementation (Table 4).   
 
Table 4.  Unified framework of CSFs at the initial phase of an ERP implementation 
 
CSFs at the Initial Phase Loh et al (2004) Nah et al (2001) Parr et al (2000) 
Project Champion    
Project Management     
Business Plan and Vision     
Top Management Support     
ERP teamwork and Composition    
Effective Communication    
Appropriate Business & Legacy 
systems 
   
Commitment to the Change    
A Vanilla ERP Approach    
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6.1 Project Champion 
 
Parr et al [12], state that a project champion is an advocate for the system who is 
unswerving in promoting the benefits of the new system.  The project champion 
should be a high-level executive sponsor who has the power to set goals and 
legitimise change [11].  It is a CSF that there is a project champion with these 
attributes is involved in an ERP implementation. 
 
6.2 Project Management 
 
According to Loh et al [9], good project management is vital and that the scope of the 
ERP implementation project should be established and controlled.  This includes the 
system implemented, the involvement of business units and the amount of project 
reengineering needed.  They continue to explain that the project should be defined in 
terms of milestones and critical paths.  Deadlines should also be met to help stay 
within the schedule and budget and to maintain credibility [9]. 
 
6.3 Business Plan and Vision 
 
A clear business plan and vision to steer the direction of the project is needed 
throughout the ERP lifecycle [1].  There should be a clear business model, a 
justification of investment, a project mission and identified goals and benefits [11].   
 
6.4 Top Management Support 
 
Parr et al [12] describe top management support as top management advocacy, 
provision of adequate resources and commitment to the project.  Top management 
need to publicly and explicitly identify the project as a top priority [11].  Senior 
management must be fully committed with its own involvement and have a 
willingness to allocate valuable resources to the implementation effort [5].   
 
6.5 ERP Teamwork and Composition 
 
The ERP team should consist of the best people in the organisation [1].  Building a 
cross functional team is also critical [11].  The team should have a mix of consultants 
and internal staff so the internal staff can develop the necessary technical skills for 
design and implementation.  Both business and technical knowledge are essential for 
success [11].  Managers should be assigned full time to the implementation and 
partnerships should be managed with meetings scheduled regularly [9]. 
 
6.6 Effective Communication 
 
Effective communication is critical to the success of ERP implementations [9].  
Communication includes the formal promotion of project teams and the advertisement 
of project progress to the rest of the organisation [5].  Expectations at every level need 
to be communicated [11].  Nah et al [11] state that communication should penetrate 
all levels in the company, from upper managers to bottom operators, everyone should  
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know what to expect in the business process change.  They continue to explain that 
communication increases the willingness of people to change and take part. 
 
6.7 Appropriate Business and Legacy Systems 
 
Nah et al [11] believe that appropriate business and legacy systems are important in 
the initial phase of the project as a stable and successful business setting is essential.  
They continue to explain that business and IT systems involving existing business 
processes, organisational structure, culture, and information technology effect 
success.  The existing business and legacy systems determine the IT and 
organisational change required for success [5]. 
 
6.8 Commitment to the Change 
 
Parr et al [12] define the commitment to the change as perseverance.  They state that a 
company should have determination in the face of inevitable problems with 
implementation. 
 
6.9 A Vanilla ERP Approach 
 
According to Parr et al [12], a company should have a vanilla ERP approach in order 
to be successful.  Parr explains that essentially a vanilla approach involves a 
minimum customisation and an uncomplicated implementation strategy.  
Organisations should be willing to change the business to fit the software with 
minimal customisation [5].  Holland et al [5] state that an organisation should try to 
purchase the package that fits best into its business processes. 
 
7. Case Study: ERP Non-Implementation at Company X 
 
This Case Study is a description of Company X’s experiences which unfolds whether 
or not they achieved the CSFs identified in section six.  This research is taken from 
the perspective of the author who was the project manager of the ERP implementation 
at Company X.  As well first hand experience, documentation such as project 
proposals, vendor contracts and company research has been referred to. 
 
7.1 Project Champion 
 
The project management (the author) was mainly responsible for the role as the 
project champion.  As a new employee solely employed to project manage the project, 
most questions and queries were directed towards her.  The product Company X had 
chosen to implement was a well known ERP system, implemented in many 
companies worldwide.  The project manager was able to promote the product 
knowing the functionality and the quality of the ERP system.  However, as the project 
progressed and the project managers confidence in the system dropped due to the 
mismatch of the system and the companies requirements, the project manager no   
longer felt the same way about the system and this fact was picked up on by other 
members of staff. 
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7.2 Project Management 
 
Project management at Company X could have been better.  At the beginning of the 
project there was much uncertainty of the tasks that needed to be involved to 
complete the project.  Communication errors had led the ERP vendors to believe they 
were implementing a smaller system than was required, for example, they had not 
been informed that any manufacturing modules were required.  They were also not 
enlightened as to the timescales that the company wished to work to, so consequently 
their initial implementation dates and plans were effectively useless.  The company 
created their own project plan including milestones.  Again this suffered from being 
produced with communication errors as the ERP vendors input was not used.  The 
plan was created not knowing any detail of the ERP system and how long the 
implementation of the software would actually take.  Once the differing project plans 
were recognised, the problem was addressed.  New plans were not drawn up however 
because the problem of the ERP system not fitting the company was highlighted, and 
this problem needed to be addressed before any further plans could be made. 
 
7.3 Business Plan and Vision 
 
Upon investigation it was evident Company X did not have a clear business plan and 
vision for the ERP system.  Although some goals and benefits were identified, 
nothing was documented properly and defined in a united format.  In November 2005, 
at the beginning of the project manager’s recruitment, there was no clear idea what 
the ERP systems intention was.  The modules of the ERP system that were purchased 
contradicted the majority of senior managers’ ideas of what the system would do and 
what was actually required by the system.  It was established that a project mission 
was non existent.  The justification of investment was also a subject not approached in 
great detail. 
 
7.4 Top Management Support 
 
The senior management at Company X were committed to the project.  Three of the 
four Directors were members of the steering committee, which meant they gave their 
input on the project on a regular basis.  All of the steering committee members were 
encouraged to be committed to the project by the Directors.  The budget for the ERP 
system had been approved and committed in the form of a contract between Company 
X and the ERP vendor.  Overall time and money was allocated.  The project however, 
may have benefited from top management publicly and explicitly identifying the 
project as their top priority.  As the project progressed, the existing Managing 
Director left the company.  A new Managing Director joined the company.  The 
resources that had previously been allocated for the project were now in question.  
Especially as the project scope looked as if it was going to increase which of course 
meant the cost of the project would increase.  The concerns from the new Managing 
Director made the commitment of the other Directors involved in the projects waver.  
This was portrayed in lack of attendance in meetings. 
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7.5 ERP Teamwork and Composition 
 
The steering committee was cross functional. It consisted of the senior manager of 
each department and all of the directors that were available.  An ERP consultant was 
also involved at the initial phase of the project.  The ERP consultant’s knowledge 
regarding the chosen ERP system was limited, although he still contributed well to the 
team.  It would have been preferable to assign more than one person to the project full 
time, however because Company X is a SME this was simply not feasible.  All the 
team were committed and meetings were scheduled regularly.  Overall Company X 
achieved well in terms of teamwork and composition. 
 
7.6 Effective Communication 
 
Company X communicated well within the steering committee group.  However, 
communication to outside of the steering committee was limited.  Users could find 
out about the ERP project by asking questions of the steering committee, however no 
other formal way of communication was identified.  In hind sight the project should 
have had newsletters or made use of notice boards and intranets.   
 
7.7 Appropriate Business and Legacy Systems 
 
Company X had its business faults prior to the ERP system implementation.  Some 
business processes were duplicated or ineffective, especially processes that stretched 
over departments.  Employees were allowed to carry out tasks in their own ways, 
which led to array of formats and systems.  Business processes did not seem to be the 
businesses priority, rightly or wrongly the opinion seemed to be that as long as the job 
got done, it was ok.  The organisational culture was not completely open to a new 
computer system either.  Previous failed implementations of an ERP system had left 
the organisation guarded.  Company X possibly was not the right company to adopt 
an ERP system, especially at that time.  
 
7.8 Commitment to the Change 
 
Company X was committed to the project.  All the steering committee gave the 
project their full attention in terms of attending all the required meetings, doing all of 
the work required and being positive about the project.  When problems occurred with 
the fit of the ERP system, the steering committee focused on all of options that were 
available at the time and came up with the most appropriate solution.  The company 
can be seen as being committed to the change from this perspective. 
 
 
7.9 A Vanilla ERP Approach 
 
Company X had a vanilla ERP approach.  They realised the time and cost 
implications of customising an ERP system extensively.  They were extremely anti –
customisation, this was made clear in all of the initial meetings.   
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Reviewing the business processes began shortly after the employment of the project 
manager.  It immediately became apparent that the ERP system selected was a bad fit 
for Company X.  Company X manufacture make to order furniture, they need the 
flexibility to make almost anything requested.  This means that Company X needed 
an ERP system with a good product configurator.  The ERP system selected did not 
have a product configurator.  The vendors did not suggest using an external 
configurator or integrating the system with the existing bill of material system.  It was 
later discovered that this may have been because the ERP vendor had never 
implemented the system in a similar manufacturer and the system was mainly 
marketed towards service organisations not manufacturing.   Although Company X 
had a vanilla ERP approach.  This approach was distorted because of the current 
situation.  Company X could not implement the chosen ERP system in a vanilla 
format because it was a bad fit for the company. 
 
Table 4: Summary of the extent Company X achieved each CSF 
 
 
8. Discussion 
 
Company X’s ERP system failed to be implemented, it failed in the initial phase.  
What constitutes ERP failure can be questioned.  However it is almost irrefutable that 
the ERP system at Company X failed. 
 
So why did it fail?  Company X successfully achieved the CSFs, teamwork and 
composition and commitment to the change.  They had a cross functional steering 
committee who were committed to the project, attended scheduled meetings regularly 
and faced the problems with the ERP system with determination.  However, Company 
X’s ERP implementation failed to be implemented; so it appears that achieving two 
CSFs, teamwork and commitment to change were not enough to make a successful 
ERP implementation in the initial phase. 
 
It can be said that Company X only partly achieved the CSFs, project champion, 
project management, top management support, effective communication and a vanilla 
ERP approach.  There was a project champion, however as the project progressed, the 
project champions promotion for the project diminished.  Project Management of the 
ERP implementation was not admirable; the project plans differed between the ERP  
CSFs at the Initial Phase 
Company X 
achieved 
Company X 
partly achieved 
Company X 
did not achieve 
Project Champion    
Project Management     
Business Plan and Vision     
Top Management Support     
ERP Teamwork and Composition    
Effective Communication    
Appropriate Business & Legacy systems    
Commitment to the Change    
A Vanilla ERP Approach    
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vendor and Company X so the timescales were not defined.  The project was clearly 
supported by three Directors, however top management support was hindered by the 
existing Managing Director leaving the company.  His replacement was a new 
Managing Director who did not support the project.  Communication within the 
steering committee was good, however, communication outside of the steering 
committee outside of the project was limited.  There was no formal way of 
communicating the project to users.  Although the company had a vanilla ERP 
approach, the selected ERP system was not a good fit to the companies processes so 
the vanilla approach was distorted.  Company X only partly achieved five CSFs.  A 
partly achieved CSF could have been a reason for the ERP failure.  For example, the 
Project Champion’s diminishing support for the project could have led to the rejection 
of the ERP system to the users which then progressed to the rejection of the system by 
the steering committee and a discontinuation of the whole project.  Effectively, to 
only partly achieve can be said to fail in some way, and that partial failure could have 
led or contributed to the whole system failure.  
 
Company X did not achieve the CSFs, business plan and vision and appropriate 
business and legacy systems.  Although some goals and benefits were identified, 
nothing was documented properly and defined in a unified format.  The company did 
not have the appropriate business and legacy systems.  The culture at Company X was 
guarded against a new IT system.  Failing to achieve these CSFs could have been the 
reasons for the failure of the ERP in the initial phase. 
 
This research has distinguished that there is not one reason for the failure of Company 
X’s ERP system.  This research has defined seven reasons (five partly achieved CSFs 
and two not achieved CSFs) out of nine reasons that may have caused failure.  
Gargeya [3] found that factors leading to success and failure are complex and do not 
occur alone.  This research clearly supports this assumption. 
 
9. Conclusion 
 
Considering CSFs has allowed the authors to explore a wide variety of explanations 
for the ERP failure in the initial phase of implementation at Company X.  Prior to this 
research, it was deemed by the authors that Company X’s ERP demise was simply 
due to lack of support of the project by the Managing Director.  However, looking at 
the case in terms of CSFs, it was discovered that although lack of top management 
was a critical factor, it was not the only factor that led to the ERP failure.  Company 
X only partly achieved and did not achieve in total seven CSFs.  So in total, this paper 
has identified seven reasons for the failure of the ERP implementation at Company X.   
 
This research is extremely useful for Company X to understand when they undertake 
IT projects in the future.  Recognising what the CSFs are and that they need to be 
achieved will encourage successful IT implementations.  This research is also useful 
for researchers and practitioners who wish to implement ERP systems.  They will 
know that nine factors need considering in the initial phase of ERP implementation, 
and failure to meet or to only partially meet seven of these factors results in failure.   
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This paper is limited because it fails to identify the importance of each CSF in the 
initial phase of ERP implementation, for example whether the non achievement of 
one CSF is more critical to failure than others.  This paper proves that the failure and 
the partial failure of seven out of nine CSFs cause ERP failure in Company X, 
however it does not recognise how many non achieved CSF were actually necessary 
to cause failure.  This paper also fails to recognise if a particular combination of 
factors led to the ERP failure, for example, if the non achievement of two CSFs 
together signifies failure. 
 
This research would be validated further if the same conclusions were made by 
considering the subject from a different perspective; possibly looking at the ERP 
implementation from a user perspective, the Managing Director’s perspective or the 
ERP vendor’s perspective.   
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